BETA

ENGINEERING SUCCESS TOGETHER WEEKLY SUMMARY REPORT
Client: Needham DPW Dates: 07/20/15 to 07/24/15

Contract: Rockwood Lane Extension

Developer: Wayside Realty Trust Inspector(s) onsite:  MH/KW

WORK COMPLETED THIS WEEK

e Grading and earthwork.

e 28 truckloads of stockpiled rock and soil removed from site.
e Boulders removed from backyard of #63 Tudor.

e Ongoing rock drilling in southeast corner of site.

e Conducted 3 blasts on 7/24. Needham fire detail on site.

e Received multiple complaints related to blasting.

e Continuing issues with trucks off site.

e Construction debris identified on abutter properties.

WORK ANTICIPATED FOR NEXT WEEK

¢ Blasting anticipated Monday, Wednesday, possibly Thursday, and Friday.
e Potential removal of additional stockpiled material.

e Earthwork and grading.

¢ Modification of blasting procedure and homeowner communication.

e Improved off site vehicle impacts.
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Needham DPW
Rockwood Lane Extension

PHOTOS
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Rock Drilling Southeast Area of Site Explosives on Site (Removed at End of Workday)
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Needham DPW
Rockwood Lane Extension

PHOTOS

Ledge After First Blast and Mats Removed
(Reverse Angle)
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Site Prepared for First Blast

Southeast Area of Site After Third Blast and Mats
Removed
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